

CITY OF CALEDONIA, MINNESOTA

RESOLUTION 2021-05: A RESOLUTION DECLARING PRODUCTION WELL NO. 8 COMPLETE AND ACCEPTING PROJECT

WHEREAS, on March 9, 2020, the City of Caledonia contracted with Traut Companies to construct Production Well No. 8 at South Park on W. Adams St. in the City of Caledonia; and

WHEREAS, on or about August 18, 2020, Traut Companies started drilling Production Well No. 8; and

WHEREAS, drilling was completed on or about November 20, 2020; and

WHEREAS, new Production Well No. 8 was test pumped on December 3, 2020 and determined to be able to produce 850 gallons of water per minute, which satisfied the 600 gallons of water per minute Production Well No. 8 was designed to generate; and

WHEREAS, new Production Well No. 8 has been capped until the new well house is constructed; and

WHEREAS, the project engineer, Ray Theiler of WSB & Associates, Inc., has certified that the project has been constructed in accordance with the project manual and design specifications; and

WHEREAS, the project engineer, Ray Theiler of WSB & Associates, has certified that the project is complete and has recommended that the City pay the final payment application (i.e., Payment Application No. 4); and


WHEREAS, at this time the City has no other information or reason to believe that the Production Well No. 8 Project has not been completed in accordance with the project manual and design specifications, nor does the City have information or reason to believe that the project should not be accepted as complete.

NOW, THEREFORE, BE IT RESOLVED BY THE CALEDONIA CITY COUNCIL that the Production Well No. 8 Project is complete and hereby accepted by the City of Caledonia.

ADOPTED by the Caledonia City Council this 22nd day of February, 2021.



DeWayne "Tank" Schroeder, Mayor

ATTEST:


Adam G. Swann, Clerk/Administrator

STATE OF MINNESOTA)
COUNTY OF HOUSTON)
CITY OF CALEDONIA)

I, Adam Swann, city clerk and administrator of the City of Caledonia, do hereby certify that this is a true and correct transcript of the resolution that was adopted at a meeting held on the 22nd day of February, 2021, the original of which is on file in this office. I further certify that 4 members voted in favor of this resolution and that 4 members were present and voting.

Signed 
Date February 24, 2021